

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time involved	Team member responsible	Comments
11/4/25	Plan website: layout, color scheme styles, pages, layout of each page, interactive timeline.	2.5 hr.	1041-009, 1041-023, 1041-028, 1041-029	
11/6/25	Research history.	4 hr.	1041-023, 1041-028	
11/13/25	Research attractions.	2 hr.	1041-023, 1041-028	
11/13/25	Research/generate ideas for domain names.	30 min.	1041-023	
1/4/26	Set up GitHub.	20 min.	1041-029	
1/9/26 - 1/11/26	Make site in Bootstrap: create (blank) pages, code layout shared across pages (header, nav bar, title), code color scheme style.	10 hr.	1041-029	
1/10/26	Write Home page text. Add to Home page.	30 min.	1041-023	
1/9/29	Get the number of images per line on the Attractions page to change based on monitor size, phone.	1 hr.	1041-029	
1/12/26	Type up the attractions research, add to Attractions page.	30 min.	1041-023	
1/11/26	Find all images on Wikimedia Commons, download, log sources.	2 hr.	1041-009	
1/11/26	Add three more Attractions, write text for them, find images for them.	1 hr.	1041-009	
1/10/26	Create footer (but didn't get it on all pages).	30 min.	1041-029	
1/12/26	Add image to Home page, experimented with three images.	20 min.	1041-029	
1/12/26	Type up the history research, add to History page.	30 min.	1041-028	
1/12/26	Add images to Attractions page.	15 min.	1041-029	
1/9/26 - 1/11/26	Make the interactive timeline work. (Learn from tutorial, Google, templates.)	6 hr.	1041-029	
Advisor Name:			Student Initials:	1041-009, 1041-023, 1041-028, 1041-029
Advisor Signature:				